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Introduction 
 

Area Plans 
Over the past several years, the Planning Department, in collaboration with community 
stakeholders, has developed and adopted several Area Plans to guide land use changes and 
development, and imagine community improvements and programs 20 years into the future, 
including Area Plans for the following areas: 
 
 Rincon Hill 
 Market and Octavia 
 Balboa Park 
 Eastern Neighborhoods: SoMa, Mission, Showplace Square/Potrero Hill, and Central 

Waterfront 
 
Area Plans are components of the City’s General Plan that direct land use, design, infrastructure, 
and area specific issues by providing guiding objectives and policies for specific neighborhoods 
or areas within the city.  As the Area Plan neighborhoods gain new residents and workers, there 
is an accompanying need for improved public infrastructure and amenities, such as parks, street 
improvements, transit, childcare centers, and libraries.  
 
Area Plan policies are often accompanied by implementing planning code and zoning map 
legislation and a “Community Improvements Program,” which identifies transportation, open 
space, recreational, and public realm amenities planned for the area over a 20-year period. The 
IPIC is tasked with ensuring the implementation of the Community Improvements Programs. 
Community Improvements Programs identify specific and categorical community improvements 
identified through a community based planning process.  
 
The community improvements identified in the Area Plans are expected to be built over a 20 to 
30 year time period. City Agencies such as the San Francisco Municipal Transportation Agency 
(SFMTA), Department of Public Works (DPW), Recreation and Parks Department, Department 
of Children, Youth, and their Families (DCYF), and the San Francisco Public Library will build, 
operate and maintain the proposed community improvements.  
 
Many Area Plans include a development impact fee charged to new development to fund 
necessary infrastructure. Projected impact fee revenue generally funds 30% of the total capital 
costs for plan implementation.1 These fees are the only dedicated revenue source for 
implementation of the Community Improvements Program. In some cases, project sponsors may 

                                                 
1 In Rincon Hill impact fees fund the majority of the proposed infrastructure program. 
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provide infrastructure directly in lieu of paying development impact fees, through a mechanism 
known as an “in-kind agreement.”2 A Project Sponsor may apply to satisfy the requirements of 
the relevant Area Plan development impact fee by providing public improvements through an in-
kind agreement (authorized by the Planning Commission).  
 
Other revenue sources to construct projects from the Community Improvements Programs 
include federal, state, and regional grants, local public infrastructure funds such as Prop K sales 
tax revenue and general funds. in addition to public revenue,  Plan implementation may require 
proposes ongoing interdepartmental efforts to devise and implement creative maintenance 
strategies, such as assessment districts for existing and new parks and open spaces, landscape 
and lighting districts to maintain upkeep on improved streets, and operations funding for 
transportation. 
 

Impact Fees 
Development Impact Fees are legislated to fund infrastructure necessary to support new residents 
and employees. The City establishes a fee based on both the demand for new infrastructure and 
the ability for new development to afford fees without negatively impacting the City’s housing 
supply or affordability.  State enabling legislation prescribes collection and expenditure rules for 
impact fees. Below is a brief list of major considerations for impact fee expenditures in San 
Francisco: 

‐ Projects must address the impacts of additional growth 

‐ Allocations must equal the percentages for each improvement type; this must ‘true up’ at 
the end of the five-year period (percentages are approximate: they change based on the 
amount of residential vs. commercial fee collected) 

‐ Some funds may go towards pre-development costs, but should lead into actual 
construction. 

‐ Cannot overspend (cumulative revenues must exceed cumulative costs at any given time) 
‐ Projects must be within the respective plan areas 
‐ Eastern Neighborhoods impact fees have the following additional criteria: 

o 80% of must go towards Eastern Neighborhoods priority projects for the 
“Transportation” and “Open Space” funds until the priority projects within each 
respective fund are completed  

o The Priority Projects require matches from partnering Agencies per the MOU  

 

 
                                                 
2 In 2010 the Planning Commission adopted a policy on in-kind agreement proposals which clarifies the Department and CACs 
process for vetting in-kind proposals before Commission Deliberation;http://www.sf-
planning.org/ftp/files/publications_reports/in_kind_policy_final_CPC_endorsed.pdf 
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Interagency Plan Implementation Committee (IPIC) 

In October of 2006, the Board of Supervisors passed legislation to formalize interagency 
coordination for Area Plan-identified community improvements through the establishment of the 
Interagency Plan Implementation Committee (IPIC) (Article 36 of the San Francisco 
Administrative Code). The IPIC was developed “to provide mechanisms that will enhance the 
participation in the preparation and implementation of the Community Improvements Plans and 
Implementation Programs by the various City departments, offices; and agencies that will be 
responsible for their implementation and provide a means by which the various parties interested 
in realization of the Community Improvements Plans and Implementation Programs can remain 
informed about and provide input to and support for their implementation.”3

 

 

The IPIC makes recommendations for Area Plans with respect to capital project implementation, 
funding and programming, intra-departmental collaboration, coordinates with the Area Plans’ 
Citizen Advisory Committees (CACs), and produces this annual report. The IPIC is chaired by 
Planning Department and includes representatives from the Municipal Transportation Agency 
(MTA), Department of Public Works (DPW), Recreation and Parks Department (RPD), San 
Francisco County Transportation Authority (SFCTA), the Library, the Department of Children, 
Youth and their Families (DCYFS), and Capital Planning Committee, among other agencies.  
 
The goals of the IPIC annual process include: 

1. Identify all funding sources for infrastructure projects to serve the impacts of new growth 
in Area Plans. 

2. Program expected revenues over 10 years, including revenue generated from 
development impact fees, so that priority plan area capital projects can be completed. 

 
This report serves as the annual progress report required by Administrative Code Article 36.4.4  
 
IPIC Budget Cycle Process 
The IPIC began meeting in October 2007 to identify and develop capital plans for each Area 
Plan based on the IPIC’s prioritization criteria.5 The IPIC meets annually to update the capital 
plans for each Area Plan and recommendations for impact fee expenditure.  The 2012/13 Fiscal 
Year is the third year the IPIC has updated capital plans.  
 

                                                 

3 Article 36.2, Administrative Code 
4 See attachment one for a full Copy of the Article 36 of the Administrative Code. 

5 See Attachment 2 to review IPIC’s prioritization criteria 
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Staff drafted a schedule for IPIC’s work to ensure coordination with the existing city budget 
process.6 This section briefly discusses the budget cycle process.  
 
In July/August each year the Planning Department provides updated development impact fee 
projections to the IPIC and the Area Plan CACs. The Planning Department projects development 
impact fee revenue based on known development projects and an assumed rate of planned 
growth. The updated projections provide a working ‘budget’ for each area plan. The IPIC and the 
CACs review the previous year’s Board endorsed capital plan and updated impact fee 
projections. The IPIC begins to update the status of ongoing projects, grants, and future projects.  
 
Over the fall, the IPIC and the CACs develop an area-specific capital plan for each plan area 
through an iterative process. The CACs provide formal and informal recommendations regarding 
community priorities. The IPIC provides input on project readiness and the next steps to move 
community priorities forward. The capital plans are fiscally constrained by projected revenue for 
each area, including projected development impact fees and secured grants. Capital plans include 
two types of recommendations: budgeted and forecasted. Budgeted projects are incorporated into 
implementing agency budgets and work programs, with impact fee funds as a partial or complete 
funding source. A forecasted project may need further refinement; however, it is included in the 
capital plan as ‘forecasted’ for future years to stand as a placeholder for the City’s intention to 
implement the project.  
 
Capital plans for each area are incorporated into the City’s 10 Year Capital Plan7, starting with 
the FY2008-2017 plan. The final IPIC recommendations are presented to the Capital Planning 
Committee, Planning Commission, and Land Use Committee. These hearings should be 
completed before agencies submit their budgets for Board of Supervisor approval. Once an 
agency’s budget is approved, impact fee funds can be drawn consistent with the IPIC report as 
funds become available. Forecasted projects may be subject to additional planning and project 
development during the next year before the next capital planning cycle.  
 

IPIC 2011 
In 2011, the IPIC reviewed the previous year’s capital plans, coordinated on grants and other 
funding sources, and reviewed agencies’ work programs as they relate to Area Plans, and 

                                                 
6 Note: the City of San Francisco recently converted to a two year budget cycle, accordingly updates to the Capital Plan and agency 
budget schedules have adjusted accordingly. Updates on non-budget years may be limited to major changes in budgeted 
infrastructure projects that require changes due to project or revenue updates.  

7 http://www.sfgov.org/site/cpp_index.asp?id=39210 
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updated impact fee revenue projections.  Additionally the IPIC brought recommendations to and 
received feedback from the Market and Octavia and Eastern Neighborhoods Citizens Advisory 
Committees to provide direction on the capital plans for the respective Area Plans. This report 
includes the IPIC’s recommendations for development impact fee budgeting for FY2012/13 and 
FY2013/14, and forecasted impact fee expenditures through FY2016/17. 
 

Area Plans: Summary Reports 

The IPIC provides a forum for interagency coordination on infrastructure planning for Area 
Plans, including Rincon Hill, Market and Octavia, Balboa Park, and Eastern Neighborhoods. 
Additionally the IPIC provides a forum for ongoing planning work in current planning efforts 
including Glen Park,8 Japantown9 and Western SOMA.10 As these Plans come forward for 
adoption, they will include Community Improvements Programs, which will be incorporated into 
the work of the IPIC and Plan Implementation Group efforts. 

Progress towards implementation of community improvements in each adopted Area Plan is 
discussed below, with a focus on capital projects that were identified during the planning 
process. Routine city projects and maintenance work, including traffic calming projects, addition 
of curb ramps, and sidewalk and street repairs is not covered in this report. Through the work of 
the IPIC future routine maintenance and repair projects will be more closely coordinated with 
projects identified by the Area Plans. 

Development impact fees are the only dedicated sources of revenue for plan implementation. 
Each impact fee program directs a prescribed amount of funding to various expenditure 
categories.11 The following sections include five-year revenue projections for each area plan by 
expenditure category, and expenditure recommendations.  

Article 36 requires a “summary of the individual development projects, public and private, that 
have been approved during the report period.” General information about development projects 
is included below; a more detailed discussion is reported annually by the Planning Department as 
part of the Housing Inventory12 and quarterly as part of the Pipeline Report13. 

 

                                                 
8 http://www.sfplanning.org/index.aspx?page=1666 

9 http://www.sf-planning.org/index.aspx?page=1692 

10 http://www.sf-planning.org/index.aspx?page=1895 

11 Legislation enabling each impact fee dictates expenditure by infrastructure category, see various sections of Article four in the 
Planning Code. The IPIC recommended capital plans meet these expenditure requirements on a five year basis.   

12 http://www.sf-planning.org/index.aspx?page=1663#housing_inventory 

13 http://www.sf-planning.org/index.aspx?page=1691 
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Rincon Hill14 

The Rincon Hill Plan, adopted in 2005, enabled roughly 2,300 additional residential units in the 
Rincon Hill neighborhood, situated between Downtown and the Bay Bridge. Since plan adoption 
roughly 400 units have been built and the remaining 1,900 units are entitled by the Planning 
Department. The Rincon Hill Infrastructure impact fees are projected to fund the majority of the 
Area Plan’s proposed infrastructure. 

Over the next five years, a number of development projects are projected to generate roughly $6 
million dollars for infrastructure improvements. Many project sponsors in the area are likely to 
elect to pursue in-kind agreements.  Also, Many project sponsors may choose to participate in 
the Rincon Hill Mello-Roos District15 rather than pay their impact fees directly. 

 

Projected Impact Fee Revenue Over the Next Five Years

 $            5,438,058 Total  Impact Fees  and In‐Kind Agreements  

 

Three blocks of streetscape improvements16 identified by the plan have been completed through 
in-kind agreements with development projects. A number of the streetscape improvements17 
proposed by the Rincon Hill plan have a clear relationship to specific entitled development 
projects and therefore could be implemented through in-kind agreements with project sponsors, 
subject to approval by the Planning Commission.  

There are two ongoing open space projects in the Rincon Hill plan area:  

Guy Place Park. Development impact fee revenue enabled the City to acquire land for and 
complete a conceptual design of Guy Place Park, located on Guy Place adjacent to First Street. 
This site was identified as a potential park site in the Rincon Hill Area Plan. The IPIC 
identified the construction of this Guy Place Park, with a projected cost of $3 Million, as a 
priority project for Rincon Hill impact fee revenue. As revenue becomes available, it will be 
used to develop the park. 

Rincon Hill Park. The 333 Harrison Street development coordinated with the City to create a 
public park on one third of their lot, as called for in the Rincon Hill Area Plan. In the early 
winter 2011 the Planning Commission approved a $1.5 Million in-kind agreement for the 
partial construction of the Rincon Hill Park, pending more detailed coordination on the design, 
purchase, and maintenance agreements with the City. The Board of Supervisors also approved 

                                                 
14 http://www.sf-planning.org/index.aspx?page=1665 

15 Any county, city, special district, school district or joint powers authority may establish a Mello-Roos Community Facilities District 
(a “CFD”) which allows for financing of public improvements and services. The services and improvements that Mello-Roos CFDs 
can finance include streets, sewer systems and other basic infrastructure, police protection, fire protection, ambulance services, 
schools, parks, libraries, museums and other cultural facilities. By law, the CFD is also entitled to recover expenses needed to form 
the CFD and administer the annual special taxes and bonded debt. 
16 Spear Street (Folsom to Harrison), First Street (Harrison to end), and Harrison Street (south side, First to Fremont) 

17 Lansing Street, Main and Beale (Folsom to Harrison), Fremont Street (east side, Folsom to Harrison), Fremont Street (west side, 
Folsom to Harrison)   
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an Infrastructure Finance District18 for Rincon Hill which could fund the balance of the park 
acquisition and construction costs. The City will continue to work with the project sponsor 
towards the development and implementation of this park.  

 

Market and Octavia19 

The Market and Octavia Plan was adopted in the spring of 2008, enabling roughly 6,000 
additional housing units. Additionally, a number of development projects have been entitled by 
the Planning Department since plan adoption. The Planning Department projects nearly $12 
Million in impact fee revenue in the Plan Area over the next five years. 

Projected Impact Fee Revenue Over the Next Five Years

 

Open Space 9% $1,249,000

Recreational 12% $1,681,000

Greening 36% $5,091,000

Transportation 30% $4,235,000

Childcare 7% $1,065,000

Library 1% $115,000

Administration/Monitoring 6% $820,000

Total $14,256,000

Legislated Fee Expenditure by Category

 

Recently completed infrastructure projects 

A number of infrastructure projects have been completed in preparation for the areas 6,000 new 
residents, including the signature Octavia Boulevard project.  In the fall of 2011 the first impact 
fee funded project was constructed.  

 The Hayes and Fell Streets two way project, converted portions of each street between Van 
Ness and Gough to a two-way operation, as called for in the Market and Octavia plan and the 
Transit Effectiveness Project (TEP). This SFMTA and Planning project was fully 
implemented in Fall 2011, funded in part by Market and Octavia Impact Fees. 

 Octavia Boulevard and Patricia’s Green, in Hayes Valley.  

 Some bicycle projects have been completed since the plan adoption, pursuant to the 
implementation of the San Francisco Bicycle Plan, adopted 2009, including: 

o A bicycle lane on Otis Street between Van Ness and Gough Streets.  

o Sharrows on parts of ‘the wiggle’ bicycle route, including Duboce Street. 

                                                 
18 Infrastructure Finance Districts allow municipalities to dedicate a portion of local property tax revenue generated by new 
development to specified infrastructure projects. The San Francisco Board of Supervisors have adopted a policy for establishing 
IFDs which declares that They should be limited to Priority Development Areas (PDAs), to fund infrastructure that remedies deficits 
based on a citywide standard. 

19 http://www.sf-planning.org/index.aspx?page=1713 
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o Bicycle improvements to Market Street, including green boxes, green lanes, and 
reconfiguration of bicycle and vehicle patterns between Van Ness and 8th Streets. 

o Enhancement of bicyclist protection on Market at Octavia Street.  

o Bicycle lanes on 17th Street. 

 

Ongoing Infrastructure Projects 

Additionally, progress has been made on the planning and development of a number of 
transportation projects and open space projects, described below. Many of these projects will 
utilize impact fee revenue. However, the majority of funding for ongoing infrastructure projects 
rely heavily on other public funding sources.  

Streetscape and Transportation 

 DPW, in coordination with SFCTA, has completed detailed design for a number of 
infrastructure projects ancillary to the Octavia Boulevard. The projects were selected by the 
Central Freeway Community Advisory Committee, including the McCoppin Square new 
open space, traffic calming on key streets, and a new skate park below the freeway. Sale of 
one freeway parcel has enabled the City to move forward with key projects including: 

o Improvements to Stevenson, McCoppin Street, and parts of Valencia Street and alley 
improvements to Pearl, Elgin, Stevenson and parts of Jesse Street - Construction 
expected Winter 2012 to Spring 2012 

o Construction of a skatepark underneath the raised Central Freeway structure – 
Construction expected Spring 2012 to Fall 2012 

o New park at the end of McCoppin Street, near Octavia - Construction expected winter 
2012 to Spring 2013 

 The MTA led a comprehensive transit and pedestrian project at the intersection of Church 
and Duboce Streets, consistent with the Market and Octavia Plan. The project includes re-
railing, repaving, streetlight upgrades, pedestrian bulb outs at corners, expanded boarding 
islands and some greening. Construction began in Summer 2011; the project is scheduled for 
completion in Spring of 2013. This project does not rely on impact fees.  

 The Haight and Market Streets transit and pedestrian project was identified by the Market 
and Octavia Plan and the Transit Effectiveness Project (TEP), as a key transit improvement. 
The project will return the Haight Street buses to Haight Street between Octavia and Market 
Streets, add pedestrian signals and pedestrian bulb-outs, and enhance the crosswalks at the 
Market and Haight intersection. The project is currently undergoing environmental review 
and advanced engineering. Construction is anticipated to start in 2014. This project is funded 
mostly through an MTA and Planning secured a TLC grant, Prop K funds, and impact fee 
funds. 

 The SFCTA is leading the Van Ness Bus Rapid Transit (BRT) Project. The project includes a 
package of treatments that provide rapid, reliable transit, including dedicated bus lanes, 
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transit signal priority, proof of payment, high-quality stations, and related pedestrian 
amenities. The project's Draft Environmental Impact Statement/Environmental Impact 
Report is currently in public circulation, with public comments being taken through 
December 19. The SFCTA has secured some funding and is working with SFMTA toward 
project completion as early as 2016. Impact fee funds are forecasted to complete streetscape 
and pedestrian amenities along the Franklin and Gough Streets corridor, and greening at the 
Mission and Van Ness intersection. 

 The SFCTA is conducting the Central Freeway and Octavia Circulation Study, which is 
examining local and regional transportation issues and needs in the Market and Octavia 
neighborhood since the completion of the Octavia Boulevard project.  The Study will 
develop a limited set of near-term priority projects, including pedestrian and traffic 
operations improvements, as well as recommend a strategic framework for addressing 
circulation needs in the area, centered on managing travel demand, shifting trips to transit 
and non-motorized modes, and improving safety and livability. 

 The Planning Department developed conceptual designs for pedestrian improvements at a 
number of Market Street intersections, as part of the Upper Market Community Plan.20 These 
designs advance the implementation of proposed pedestrian improvements in the Plan Area. 
Implementation of some of these projects could be implemented in concert with pending 
development projects. A small amount of impact fee funding is budgeted for scoping 
proposed improvements to these intersections in FY2012/13. A larger pool of impact fee 
revenue is budgeted for FY2013/14 for implementing improvements to a number of the 
intersections identified in the Upper Market Plan, including Market and Dolores; Market, 
Noe, and 16th; and Buchanan and Market, pending the outcomes of the pedestrian scoping 
work.  

 The San Francisco Bicycle Plan identifies a number of bicycle improvements for the plan 
area, consistent with the Market and Octavia Plan. MTA’s recent update of the plan included 
detailed design for major bicycle improvements along identified bike routes. Other upcoming 
projects include: Polk Street contra flow lane and additional Market Street improvements. 
The majority of these improvements are funded through public funds secured by SFMTA, 
including a grant to complete the Polk Street contraflow lane. The IPIC recommends 
budgeting impact fees in FY2012/13 to contribute to the local match required to secure the 
Polk Street grant.  

Open Space 

 A renovation of Hayward Park is proposed in coordination with the next Park and Open 
Space Bond.  An evaluation of the existing conditions indicates that capital investments on 
the order of $11 to 15 Million are necessary to improve Hayward Park. The exact scope of 
improvements is unknown.  The IPIC recommends budgeting impact fee funds in FY2013/14 
to develop a clear scope for the renovation of the park, and forecasts matching bond revenue 
with future impact fee revenue.  

                                                 
20 http://www.sf-planning.org/index.aspx?page=1697 
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There are 6 existing parks in the plan area, of which Hayward Park has the highest 
renovation and capital needs. The City recently made major capital improvements to Hayes 
Valley Playground, Duboce Park, and Koshland Park.  Patricia’s Green was recently 
constructed. There are two parks proposed for construction by the Market and Octavia Plan – 
McCoppin Square is slated for construction in 2012/13; and Brady Park which is planned to 
be built in coordination with redevelopment of the surrounding lots.  

 

New Infrastructure Projects 

Many improvements proposed by the Market and Octavia Plan require further refinement and 
community stewardship. The projects discussed below are proposed to help implement the 
Market and Octavia Plan, through new project ideas generated through the work of the IPIC and 
the CAC. All three projects discussed below are ongoing programs that encourage community 
stewardship.  

The Market and Octavia Community Opportunities Program will be modeled after the 
Recreation and parks Department’s existing Community Opportunities program, encouraging 
community members to propose improvements to parks in their area.  This program was 
proposed by the MO CAC.  The IPIC proposes budgeting impact fees for this program in 
FY2013/14, and forecast additional impact fee funds in future years.   

 

The Market and Octavia Street Tree Planting Program will fund community maintained street 
trees in the plan area, similar to the existing programs managed by Friends of the Urban Forest 
(FUF). The IPIC proposes budgeting impact fees for this program in FY2013/14, and forecast 
additional impact fee funds in future years.   

 

The Market and Octavia Living Alleyway Program will fund a matching program for living 
alleyways in the plan area. Unlike the other proposed community matching programs, a program 
does not currently exist for living alleyways. There are some examples of public private 
partnerships for the completion of living alleys, including some alleys in Noe Valley and SoMa. 
Planning and the various implementing agencies must develop this program, especially 
addressing issues around capital and maintenance responsibilities and acceptable standards of 
design.  The IPIC forecasts impact fee funds for this program in future years.   
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Balboa Park21 

The Balboa Park Station Area Plan was adopted in the spring of 2009. The plan calls for a 
number of major transportation and public realm infrastructure improvements and 1,780 new 
housing units. The Planning Department projects approximately $4.7 Million in impact fee 
revenue in the Plan Area over the next five years.  

Balboa Park: Projected Impact Fee Revenue
Streets 38% 1,777,000$            
Transit 13% 608,000$               
Parks, Plaza's, Open Space 30% 1,403,000$            
Community Facilities and Services other 19% 889,000$               
Total 4,677,000$             

 

The Balboa Park Station Area differs from other plan areas for several reasons. First, a 
significant majority of expected new development is proposed on publicly owned land which 
gives priority to the development of affordable housing.  For that reason, and that the plan area 
contains generally few privately-owned developable sites, the IPIC does not project a significant 
amount of impact fee revenue to accrue to the plan area in the next five years.  

As well, the Balboa Park Station Area Plan is subject to continued planning efforts to identify 
and refine transportation recommendations.  Building on the Balboa Park Station Area Plan, the 
SFMTA completed two planning studies of the Balboa Park Station Area, the Balboa Park 
Pedestrian and Bicycle Connection Project (2009), and the Balboa Park Station Capacity Study 
(2011), which identified specific recommendations for transportation improvements in and 
around the Balboa Park Station. The San Francisco County Transportation Authority (SFCTA) 
has received a grant from the California Department of Transportation to further refine and make 
new transportation recommendations. This study is currently underway. 

Due to these on-going planning efforts, the IPIC recommends reserving most impact fee funds 
for the transportation category to remain unallocated until the completion of the current 
transportation study. One exception, described below, is to use the limited near-term funds 
available to go toward matching funds for priority short-term improvements identified in the 
SFMTA’s Balboa Park Pedestrian and Bicycle Connection Project. 

Other active projects are summarized below. 

 The Phelan Loop project is one of the key catalyst projects identified in the recently-
adopted Balboa Park Plan. Located near the intersection of Ocean, Geneva, and Phelan 
Avenues, adjacent to the Ocean Avenue campus of City College, the project will 
reconfigure the current Muni bus loop to improve the existing transit facility, while also 
creating a new space for a public plaza and a mixed-use affordable housing building, and 
improve pedestrian connections. The plaza will be a central open space linking Ocean 

                                                 
21 http://www.sf-planning.org/index.aspx?page=1748 
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Avenue with the transit facility and City College campus, and will also be designed to 
host community events, such as farmers' markets. The project involves the collaboration 
of multiple public agencies including MTA, San Francisco Public Utilities Commission 
(PUC), Mayor's Office of Housing, Planning Department, Fire Department, and City 
College. The bus loop expects to be constructed by September 2013.  The housing and 
plaza projects expect to be constructed by July 2014. The project is fully funded and costs 
$12.1 million.  A livable cities (TLC) grant funds $1.2 million, which mostly funds the 
public plaza next to the loop.  The bulk of the funding for the loop itself comes from a 
$6.8 million bus livability grant from the Federal Transit Administration, and a $4.1 
million match from the sale of part of the loop for the adjacent affordable housing 
project. 

 In April 2011 BART’s Westside Walkway and midblock station entrance was completed, 
significantly improving the connection to Ocean Avenue for BART passengers. 

 The Office of Economic and Workforce Development, in coordination with Planning, 
DPW, the PUC and the Library completed the concept design of a new public open space 
adjacent to the new Library. PUC earmarked $100K for the initial design work.  The 
concept design work was completed with public input in summer 2011.  $50K of the 
PUC funds remains.  Additional funding is necessary to create a detailed design for the 
space and for capital expenses, which is estimated to cost $1.2 million.  

 Lee Avenue Extension and the Brighton Avenue Public Access Easement will be 
completed as part of an In-Kind agreement.  The construction of the Lee Avenue 
extension, located on the northern side of Ocean Avenue to the City College property, 
and the dedication of the Brighton Avenue extension for public access, located on the 
northern side of Brighton Avenue to City College property, is expected to be constructed 
in coordination with the proposed development located at 1150 Ocean Avenue. 
Construction commenced in June 2011, and is expected to be completed by April 2012.  
The total cost of the public improvements is $1,380.911. 

 Short-term pedestrian improvements from the SFMTA Balboa Park Pedestrian and 
Bicycle Connection Project that would be funded by regional, federal or state sources, 
such as Transportation for Livable Communities (TLC) or Safe Routes to Transit grants, 
with 20% matching funds from projected impact fees include improvements to the J/K 
walkway, and sidewalk improvements on both sides of Geneva Avenue. 

 

Eastern Neighborhoods: Central Waterfront, East SOMA, Showplace Square/Potrero, & 
Mission22 

The Eastern Neighborhoods Area Plans, adopted in early 2009, enable an additional 10,000 units 
of housing and 10,000 new jobs. No development projects have been completed since plan 
adoption, however a number have been entitled by the Planning Department.  Roughly 60 
development projects are in the approval pipeline that are subject to EN Impact fees.  The 

                                                 
22 http://www.sf-planning.org/index.aspx?page=1673 
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Planning Department projects approximately $43.7 Million in impact fee revenue in the Plan 
Area over the next five years.  

Projected Impact Fee Revenue Over the Next Five Years 

Legislated Fee Expenditure by Category 

Open Space  $21,430,000 

Transportation and Streetscape  $19,630,000 

Childcare  $1,130,000 

Library  $440,000 

Program Administration  $1,080,000 

Total  $43,710,000

 

The Planning Code divides EN Infrastructure funds into four expenditure categories.   The 
Administrative Code further requires that 80-percent of spending within the Open Space and 
Transportation and Streetscape categories be spent in identified “Priority Projects” outlined in a 
Memorandum of Understanding between the Planning Department, MTA, SFCTA, DPW, MOH, 
and other agencies.   These priority projects include the following:  

 Townsend Street pedestrian improvements,  

 Victoria Manalo Drave Park Pedestrian Improvements,  

 Folsom Street Streetscape Improvements,  

 16th Street Streetscape Improvements,  

 16th Street Transit Improvements,  

 17th Street / Folsom Street Park,  

 Showplace Square Open Space Plan and open space.   

 
EN Citizen Advisory Committee 

 The Eastern Neighborhoods Citizens Advisory Committee (CAC)23 started meeting on a monthly 
basis in October 2009. The CAC is comprised of 19 members of the public appointed by the 
Board of Supervisors or the Mayor. Initial meetings have focused on overviews of the Eastern 
Neighborhoods Implementation Program and priority projects. Participation in the community 
improvements plan implementation is central to the CAC’s role.   This past year, the CAC 
created a set of prioritization criteria to help analyze how to best use EN funds.  The CAC also 
recommended approval of two In-Kind Agreements: SOMA alley improvements in association 
with the development project at 900 Folsom Street, and the new park at Daggett triangle 
(mentioned above).   In December 2011 the Eastern Neighborhoods CAC voted to support the 
IPIC’s Capital Plan.  

                                                 
23  EN CAC website: encac.sfplanning.org 
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Transportation and Streetscape  
In implementing the Eastern Neighborhoods transportation component, The Eastern 
Neighborhoods Transportation Implementation Planning Study (EN TRIPS) will be completed 
late December 2011 / early 2012.  EN TRIPs seeks to implement the transportation vision 
established in the Eastern Neighborhoods Area Plans. The project addresses the impacts of 
growth and change in the Eastern Neighborhoods by prioritizing transportation needs (walking, 
bicycling, public transit and vehicle circulation) and identifying key infrastructure projects.  The 
final EN TRIPS Report (Winter 2011/12) includes a series of detailed designs, funding and 
implementation strategies focused on the following corridors: 16th Street, Folsom Street, 
Howard Street, 7th Street and 8th Street.  
 
Use of fee revenue within the EN Transportation category are proposed to used for Folsom Street 
Streetscape Improvements, 16th Street Streetscape Improvements and the Muni Bus Line 22 
transportation improvements.   

Roughly 20-percent of the transportation EN funds are unprogrammed to enable flexibility for 
coordination with future opportunities which could fulfill EN Plan transportation goals but have 
not yet been identified, such as in-kind pedestrian improvements or other pedestrian ammenities. 

 

Open Space and Recreation Facilities 

The Eastern Neighborhoods Implementation Document, including the open space nexus study, 
calls for the creation of a new park and the rehabilitation of an existing park in each of the four 
EN Area Plan areas.   To further this mandate, staff has recently completed two planning 
processes: 

 The Planning Department led the Showplace Square Open Space Planning Process.24 Per the 
Eastern Neighborhoods Plan, this is a priority implementation project. The planning process 
built on the goals and policies of the Streets & Open Space chapter of the Showplace 
Square/Potrero Hill Area Plan. The process assessed the open space needs of the Showplace 
community, identified potential opportunity sites for open space, and developed conceptual 
designs for key opportunity sites.  

 The Planning Department also led an effort to identify a site and design improvements for a 
new park in the Mission.   In working with the Department of Recreation and Parks, a new 
site at 17th Street and Folsom Street has been identified and conceptual designs developed. 
This park is fully funded through a State grant and impact fee funds.  

For the open space category, projected revenue is budgeted for the new park at 17th and Folsom, 
as well as for a new park in the Daggett right-of-way, located in the Showplace Square area.  The 
later improvement is planned to be realized through an in-kind agreement in association with a 
recently approved project at Daggett and 16th Street (aka Daggett Triangle).  After obligations to 

                                                 
24 showplace.sfplanning.org 
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pay for the 17th Street and Folsom Street site have been met, some initial funds are proposed for 
a planning effort to improve an existing open space within the South of Market neighborhood 
concentrating on South Park.  Use of EN Open Space funds beyond these projects are more 
generally described as funds for new parks and rehabilitation of existing parks (generally in 
“forecasted” revenues, 3+ years out).    Planning and Recreation and Park staff and the EN CAC 
members will work in the next year to prioritize future open space projects.   

Community Facilities 

In implementing the community facilities component of the Eastern Neighborhoods plan, funds 
are allocated for child care and library materials.  The child care component will be realized 
through the establishment of a new child care center at 2235 Third Street, as part of the Potrero 
Launch mixed-use development currently under construction.  The center is expected to serve 
roughly 66 children and be ready for operation by the fall of 2012.  Funds, equaling 
approximately 1% of EN collected fees, will be provided to the San Francisco library to buy 
materials for branch libraries within the four plan areas.   

Mission Streetscape Plan 
In furthering both transportation and open space Mission Area Plan goals, the Mission 
Streetscape Plan was adopted Spring 2010.    The Plan includes an overall design framework to 
improve pedestrian safety and comfort, increase the amount of usable public space in the 
neighborhood, and   support environmentally-sustainable storm water management. The project 
includes 28 specific designs for locations throughout the neighborhood; several of these projects 
have secured funding (outside of the EN impact fee funds) and are currently undergoing 
implementation: 
 The City was awarded a $2.3 Million TLC grant for pedestrian amenities and plaza upgrade 

at the 24th Street Bart Station.  Design and engineering are underway. 
 The Mission Community Market started in the spring of 2010, and has opened again for the 

2011 market season. 
Folsom Street (19th to Cesar Chavez) $1.6 Million dollar TLC grant road diet are partially 
funded for implementation. Design and engineering are underway. 

 Mission and Capp plaza is being built as part of the Cesar Chavez plan.   
 The SFMTA has secured funding to build Phase I of the Bryant Street project, including lane 

reductions, traffic calming, greening and installation of new planted medians between Cesar 
Chavez and 26th streets.  Design and engineering are underway. 
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Attachment 1. Article 36. Community Improvements Area Plans and Programs 

SEC. 36.1. - APPLICABILITY. 

(a) The Planning Department is currently engaged in comprehensive planning of areas of the 
City being referred to as the proposed Market/Octavia, East SOMA, West SOMA, Inner 
Mission, Lower Potrero/Showplace Square, and Central Waterfront plan areas. These efforts are 
expected to lead to new or modified area plans of the City's General Plan ("Area Plans") that 
address urban design, open space, transportation, housing, and community facilities and present 
detailed rezoning and policy proposals that cover land use, housing, community facilities, open 
space, and transportation. The boundaries of these areas are generally as outlined in documents 
posted from time to time on the Planning Department's web page. 

(b) As part of the comprehensive planning leading to preparation and adoption of each Area 
Plan, the Planning Department, and, in the West SOMA area, the Planning Department with the 
advice and input of the Western SoMa Citizens Planning Task Force, is analyzing the existing 
deficiencies and improvement needs of each area and the deficiencies and improvement needs 
that will be created by or exacerbated by the new development permitted by the proposed Area 
Plan. In the other areas covered by this legislation, the Planning Department should also consider 
the advice and input of citizen groups, Based on this analysis, the Planning Department shall 
prepare for each area a document that identifies the various facilities, infrastructure and other 
community improvements needed to address the identified conditions and needs (the 
"Community Improvements Plan") and an implementation program that summarizes the 
estimated costs of the various facilities and improvements identified in the Community 
Improvements Plan, proposes specific funding strategies and sources to finance them, identifies 
the responsible and supporting agencies, and outlines the steps, including as may be needed more 
detailed planning, program design, and environmental evaluation, required to refine the 
proposals and implement them (the "Implementation Program."). In the West SOMA area the 
City is preparing the Community Improvements Plan and Implementation Program with the 
advice and in put of the Western SoMa Citizens Planning Task Force. In the other areas covered 
by this legislation, the Planning Department should also consider the advice and input of citizen 
groups. The funding sources proposed in the Implementation Program may include, but are not 
limited to, use of federal, State, and local public resources, community facility, community 
benefit or other forms of assessment districts, and area-specific development impact fees, as may 
be detailed in the final adopted respective area plans. 

 

SEC. 36.2. - INTENT. 

This Article 36 is intended to provide mechanisms that will enhance the participation in the 
preparation and implementation of the Community Improvements Plans and Implementation 
Programs by the various City departments, offices; and agencies that will be responsible for their 
implementation and provide a means by which the various parties interested in realization of the 
Community Improvements Plans and Implementation Programs can remain informed about and 
provide input to and support for their implementation. 
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SEC. 36.3. - INTERAGENCY PLANNING AND IMPLEMENTATION COMMITTEES. 

For each area subject to the provisions of this Article, there shall be an Interagency Planning and 
Implementation Committee that shall be comprised of representatives of the departments, 
offices, and agencies whose responsibilities include provision of one of more of the community 
improvements that are likely to be needed or desired in a Plan Area. In addition to the Planning 
Department, these departments, offices, and agencies shall, if relevant, include, but are not 
limited to, the County Transportation Authority, Municipal Transportation Agency, Department 
of Public Works, Library Commission, Redevelopment Agency, Mayor's Office of Economic 
and Workforce Development, Mayor's Office of Community Development, Public Utilities 
Commission, Department of Recreation and Parks, Department of the Environment, and the 
Office of City Greening. The Interagency Planning and Implementation Committees shall be 
chaired by the Planning Director or his or her designee. It shall be the responsibility of each such 
department, office, or agency to participate, using its own administrative funds, in the 
preparation of that portion of a Community Improvements Plan falling within its area of 
responsibility and, after Area Plan adoption, to participate in the detailed design of the 
community improvement or improvements and to seek the funding for its implementation as 
provided in the Implementation Program, as amended from time to time. 

 

SEC. 36.4. - ANNUAL PROGRESS REPORTS. 

Preparation. After the final adoption of an Area Plan, including the Community Improvements 
Plan and Implementation Program, for a portion of the City subject to the provisions of this 
Article, the Planning Department shall prepare for each Area Plan a brief Annual Progress 
Report indicating the status of implementation of the Area Plan and its various components. It 
shall contain information regarding the progress made to date in implementing the Area Plan and 
its various components, including a summary of the individual development projects, public and 
private, that have been approved during the report period, and shall also describe the steps taken 
regarding implementation of the various community improvements in accordance with the Plan's 
projected phasing and update and, if necessary, modify and amend, the contents and/or phasing 
of the Community Improvements Plan and Implementation Program. It shall also include 
proposed departmental work programs and budgets for the coming fiscal year that describe the 
steps to be taken by each responsible department, office, or agency to implement the Community 
Improvements Plan. It shall be the responsibility of each department, office and agency to 
provide to the Planning Department the following: (i) information regarding its progress in 
implementing the community improvement(s) for which it is responsible; (ii) any changes in the 
time-phased schedule for implementing the improvement(s); and (iii) information regarding its 
relevant proposed work program and efforts to secure the funding sources for implementing the 
improvement(s) in the coming year. The Planning Department shall summarize this information 
together with information regarding it's own progress and relevant proposed work program and 
budget into the Annual Progress Report. 

(b)  Annual Hearing at Planning Commission. Prior to the annual submission of the Planning 
Department budget requests to the Mayor's Budget Office, the Planning Commission shall hold a 
public hearing on each Area Plan's Annual Progress Report. Notice of the hearing shall be 
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provided at least 30 days prior to the meeting as follows: mailed notice to all organizations and 
individuals who have specifically requested mailed notice and published notice at least once in 
an official newspaper of general circulation. The Report shall be posted on the Department's web 
page for at least 30 days before the hearing. This hearing may be held as part of the Planning 
Commission's hearing on the Departmental budget request. 

(c) Submission to Relevant Committee of the Board of Supervisors. The Annual Progress Report 
shall also be submitted to the committee of the Board of Supervisors responsible for land use 
matters, which Committee may schedule a public hearing. Further, the Board urges the Planning 
Department Director and/or his or her designee who chairs the Interagency Planning and 
Implementation Committee for each Area Plan to be available to provide a briefing and answer 
questions about the Report at the appropriate Board of Supervisors committee hearing. 

(d) Termination. This Annual Progress Report requirement may be terminated by the Planning 
Commission upon its determination after a public hearing, noticed at least 30 days prior to the 
meeting, that full implementation of the Community Improvements Plan and Implementation 
Program has been substantially achieved and that continuation of the Annual Progress Report 
requirement would serve no useful purpose. 
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Attachment 2. IPIC developed draft project evaluation criteria: 

 
1. Coordination with 

a. Other public infrastructure improvements 
b. Public agency work programs 
c. New private development projects 

2. Ability to operate and maintain asset 
3. Ability to leverage funds 

a. From state or regional resource 
b. Match funding from local sources or agency budgets 
c. New programming that could generate new revenue  

4. Achieve key plan objective: transit oriented neighborhood 
a. Mix of project type, scales, timelines 
b. Supports new growth and development 

5. Community Priority – CAC input 
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Attachment 3. IPIC Recommendations for Impact Fee Expenditure by Plan Area  



Rincon Hill Impact Fee Expenditure Recommendation
Budgeted Forecasted

Prior Years FY2013 FY2014 FY2015 FY2016 FY2017
Total FY2013 ‐ 

FY2017

Open Space and Recreational Facilities

Guy Place Park ‐ Design and Construct 500,000 1,100,000 500,000 2,100,000

Guy Place Park ‐ Acquisition 1,811,000

Guy Place Park ‐ Conceptual Design 96,000

Rincon Hill Park 333 Harrison Park Construction (in‐ 1,568,176 1,568,176
Total 1,907,000 0 2,068,176 0 1,100,000 500,000 3,668,176

Transportation
Guy and Lansing Street Improvements ‐ potential in‐

kind improvement (45 Lansing) in‐kind 0
Ped Mid‐block ped path between Folsom and 

Harrison near Fremont 0

Ped improvements at Harrison 238,000 238,000
In‐Kind Improvement: Streetscape improvements 

First and Harrison Streets 1,803,448 0
Total 1,803,448 0 0 0 238,000 0 238,000

Library
Library Materials 30,000 10,000 260,000 300,000

Program Administration
Program Administration 29,000 10,000 10,000 10,000 10,000 10,000 50,000

Total Impact Fees
Projected Impact Fee Revenue 3,710,448 1,458,496 430,475 0 1,310,177 2,238,910 7,308,746
Projected Impact Fee Expenditures 3,739,448 10,000 2,078,176 40,000 1,358,000 770,000 4,256,176
Cumulative unprogrammed
Annual Surplus/(Deficit) (29,000) 1,448,496 (1,647,701) (40,000) (47,823) 1,468,910 3,052,570

Cumulative Surplus/(Deficit) (29,000) 1,419,496 (228,205) (268,205) (316,028) 1,152,882



Market and Octavia Impact Fee Expenditure Recommendation
Budgeted Forecasted

Prior Years FY2013 FY2014 FY2015 FY2016 FY2017
Total FY2013 ‐ 

FY2017

Open Space and Recreational Facilities
Improvements to Existing Parks ‐ Community  

Opportunities Program (MO Specific) 50,000 50,000 120,000 50,000 270,000
Hayward Playground 50,000 1,664,000 1,714,000
Unprogrammed 945,432
Total 100,000 50,000 1,784,000 50,000 2,929,432

Greening
Street Tree Plantings for Key Streets (ongoing in 

coordination with City projects) 50,000 50,000 50,000 50,000 200,000
Hayes green rotating art project 20,000 20,000 20,000 25,000 85,000
Market Street Project (10th to Octavia) 170,000 630,000 800,000
Living Alleyway Program 100,000 550,000 250,000 900,000
Greening at Van Ness and Mission Street 429,000 429,000
Unprogrammed 2,676,511
Total 240,000 800,000 1,049,000 325,000 5,090,511

Transportation
Haight Two Way ‐ Dedicated Transit Lanes and 

Pedestrian Improvements 120,000 210,000 330,000
Hayes Two Way 52,000
Pedestrian Intersection Improvements
Polk Street northbound contra flow bicycle lane 

between Market Street and McAllister Street 50,000 50,000
Pre‐development for intersection improvements 50,000 50,000
Initial capital for Upper Market Intersections: 

16th/Noe/Market; Market and Dolores Crosswalk; 

Market/Church/14th;  and 

Market/Duboce/Buchanan. 460,000
Fell/Franklin ‐ review/mitigate opening east crosswal 200,000 200,000
Market/Duboce/Buchanan 230,000 230,000
Market Street Pedestrian amenities (10th to 

Octavia) 200,000 200,000
various Intersections Van Ness and Franklin (To be 

coordinated with the Van Ness BRT) 500,000 500,000
Unprogrammed 2,675,203
Total 52,000 170,000 720,000 400,000 230,000 500,000 4,235,203

Childcare
Childcare Center 1,064,859 1,064,859

Library
Library Materials 115,467 115,467

Program Administration
Program Administration 29,000 50,000 50,000 50,000 50,000 50,000 250,000
Time Series Monitoring Report 50,000 25,000 75,000
Parking Management Study 100,000 100,000
Other Programming 162,000 211,500 373,500
Total 29,000 50,000 50,000 50,000 362,000 286,500 798,500

Total Impact Fees
Projected Impact Fee Revenue 130,972 173,144 1,108,501 1,329,195 6,668,572 4,975,730 14,255,141
Projected Impact Fee Expenditures 81,000 220,000 1,110,000 1,300,000 4,605,326 1,161,500 8,396,826
Cumulative programmed 6,318,316
Annual Surplus/(Deficit) 49,972 (46,856) (1,499) 29,195 2,063,246 3,814,230 5,858,316
Cumulative Surplus/(Deficit) 49,972 3,116 1,617 30,811 2,094,058 5,908,288 5,908,288



Balboa Park Impact Fee Expenditure Recommendation
Budgeted

Prior Years FY2013 FY2014 FY2015 FY2016 FY2017
Total FY2013 ‐ FY2017

Open Space and Recreational Facilities

Recreation Facilities 50,000 250,000 300,000

Total 50,000 250,000 300,000

Greening

Ocean Avenue Art Installation 42,000 0

Redesign San Jose Avenue 500,000 500,000

Tree Plannting 221,100 221,100

Streetscape Amenities 400,000 400,000

Total 42,000 400,000 721,100 1,121,100

Transportation
Neighborhood Streetscape Improvements: Traffic 

Calming Study 175,000 175,000

Phelan Loop Plaza 0

Phelan Loop Reconfiguration 0

Redesign Geneva Avenue (20% local match ) 0

Muni Light Rail J/K Walkway improvements 740,000 740,000

Westbound sidewalk improvements 70,000 70,000

Eastbound sidewalk improvements 150,000 150,000

Redesign Ocean Avenue 0

Holloway Bike Boulevard 0
Parking Supply Survey & Program 

Recommendation 300,000 300,000

Signal Priority for transit 0

Transit Stop Upgrades  729,474 729,474

Total 70,000 150,000 740,000 1,204,474 2,164,474

Childcare

Childcare Center 570,815 140,137 710,952

Library

Library Materials 142,704 35,034 177,738

Program Administration

Program Administration 29,000 10,526 10,526 10,526 10,526 10,526 52,632

Total Impact Fees

Projected Impact Fee Revenue 0 176,961 176,165 902,679 2,499,556 921,956 50,000

Projected Impact Fee Expenditures 71,000 10,526 130,526 410,526 1,864,045 2,111,271 4,526,895

Cumulative unprogrammed

Annual Surplus/(Deficit) (71,000) 166,435 492,153 635,511 (1,189,315) (4,476,895)

Cumulative Surplus/(Deficit) (71,000) 95,435 95,435 587,587 1,223,098 33,784

Forecasted



Eastern Neighborhoods Impact Fee Expenditure Recommendation
Budgeted Forecasted

Recreational and Open Space
Prior Years FY2013 FY2014 FY2015 FY2016 FY2017

Total       FY13 ‐ FY17

17th and Folsom Park 1,000,000 1,420,000 2,420,000

Daggett Park (presumed In‐Kind)     1,880,000   1,880,000

Soma  100,000 100,000

Unprogrammed Improvements to Existing Parks 2,881,610 2,000,000 2,245,722 7,127,332

Unprogrammed New Park ‐ Soma or Central Waterfront 5,000,000 3,500,000 1,400,000 9,900,000

Total Open Space and Recreational 1,000,000 1,520,000 9,761,610 5,500,000 3,645,722 21,427,332

Transportation and Streetscape ‐ DPW and SFMTA

Folsom St. Streetscape Improvements 20,000 3,960,000 11,330,000 15,310,000

16th St. Streetscaping \ Transit Improvements (extend 22) 20,000 3,442,000 3,462,000

In‐Kind Alley improvements 250,000 250,000

Unprogrammed 600,765 600,765

Total Transportation and Streetscape 890,765 3,960,000 11,330,000 3,442,000 19,622,765

Childcare ‐ Department of Children, Youth, and their Families

Childcare ‐ Martin In‐Kind Agreement 1,915,560 0

Unprogrammed  1,126,000 1,126,000

Total Childcare 1,915,560 1,126,000 1,126,000

Library Materials ‐ Library Commission

Library Materials 107,408 329,710 437,118

Program Administration ‐ Planning Department

Program Administration 30,000 162,573 184,923 490,864 638,259 272,400 1,749,019

Five year monitoring report 75,000 75,000

CAC Staff 20,000 20,000 20,000 20,000 20,000

Total Program Administration 30,000 257,573 204,923 510,864 658,259 292,400 1,924,019

Projected EN Impact Fee Revenue 2,757,310 4,064,325 4,623,073 12,271,612 15,956,476 6,810,000 43,725,485

Expenditure Total (see below) 1,945,560 2,148,338 5,792,331 10,272,474 17,488,259 8,835,832 44,537,234

Unprogrammed 0 600,765 0 7,881,610 5,500,000 4,771,722 18,754,097

Annual Surplus / (Deficit)  811,750 1,915,987 (1,169,258) 1,999,137 (1,531,784) (2,025,832)

Cumulative Surplus / (Deficit) 0 2,727,736 1,558,478 3,557,615 2,025,832 (0) 0
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Attachment 4. Eastern Neighborhoods and Market and Octavia CAC resolutions on IPIC 
recommendations for Impact Fee Expenditure 
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Eastern Neighborhoods Community Advisory Committee Resolution 

Motion:  Support the budgeted and forecasted expenditures of Eastern Neighborhood Impact Funds as 
identified in the document, “Eastern Neighborhoods Revenue and Expenditure Projections dated 
November 17, 2011, that will be used in the 2011 IPIC Report. 
 
MOTION:         Boss             

SECOND:         Gillett 
 
AYES:   Block, Boss, Doumani, Gillett, Goldstein, Huie, Lopez,  Marti 
           Ongoco Scully, Shen, Sofis 
 
NOES:   None 
 
ABSENT: Grande, Murphy, Karnilowitz 
 
NON-VOTING:     Levy, Reis 
 
MOTION: 2011-10-6 
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Market/Octavia Community Advisory Committee 

Community Improvements Program Recommendations for FY13 and FY14 

 

BE IT RESOLVED that the Market and Octavia Community Advisory Committee, after reviewing the IPIC 
recommendations presented at its December meeting, makes the following recommendations to the Planning 
Commission and Board of Supervisors for use of Market/Octavia Fund revenues in FY13 and FY14 for 
community improvements projects in the Plan Area.  

    FY2013 FY2014 
Open Space       
Open Space Community Opportunities Program   50,000 
        
Greening       
Street Tree Plantings for key streets   50,000 

(ongoing in coordination with City projects)     
Hayes Green rotating art project   20,000 
Market Street (10th to Octavia)   170,000 
        
Transportation       
Haight Street two-way dedicated transit lanes 120,000 210,000 

and pedestrian improvements     
Predevelopment for Market Street intersection  50,000   

improvements, including Dolores/Market     
Market/16th/Noe pedestrian improvements   250,000 
Market/14th/Church pedestrian improvements   130,000 
Market/Duboce/Buchanan pedestrian improvements   250,009 
        
Program Administration   50,000 50,000 
        
Total   220,000 1,111,200 

 

BE IT FURTHER RESOLVED that the Market and Octavia Community Advisory Committee did not 
consider the IPIC recommendations for fiscal years beyond FY13 and FY14.  The CAC will provide updated 
recommendations to the Planning Commission and Board of Supervisors in December 2012.  

 

Approved by the Market and Octavia Community Advisory Committee on December 14th, 2011 

 

 

AYE:  Wingard, Richards, Levitt, Henderson, Cohen 
ABSENT:  Gold, Olssen, Starkey 
MOTION: 2011-12-14_3 




